
Underhill Roads Committee 

Meeting No. 4 

9/11/17 

Members present:  Kurt Johnson, Nate Sullivan, Andy Rowe, Mike Weisel, Mike Morin, 
Clarke Elliott 

Meeting convened at 6 pm 

Crack sealing 

 Bids for crack sealing are due tomorrow, 9/12/17 
 Per our earlier road survey, some roads that are good candidates for crack sealing 

have a few areas that are beyond this treatment 
 These spots need to be marked – Mike W. and Kurt will do tomorrow 
 Treatment for these sections will likely be a shim pavement 
 It appears we may have up to $28,000  for repair of these “beyond crack sealing” 

sections 
 We will need to discuss this work with our potential paving contractors (Whitcomb 

and Pike) to see if they are interested in doing it and how much extra it will cost 
 It was agreed that we should approach the crack sealing in the same order of 

priority as we have already assigned to the various roads we surveyed 
o Highest priority are Irish Settlement, Range, Sand Hill, Park and Pleasant 

Valley 

Plan for next several years 

 Agreed River Road is high priority 
o Edges are the worst, we think due to lateral displacement caused by poor 

subbase near the edges 
o Repair plan 

 Excavate 2’ deep on each side, going 2’ beyond and 2’ into the 
existing pavement 

 Replace with new subbase (5” minus and crushed gravel) 
 Reclaim remaining road in between 
 Pave with 4” of new bit. conc.  

o Unlikely to get a grant for Class 2 Road for another 2 to 3 years, so do ½ mile 
per year for the next 2 years (FY 19 and 20) on our own and hope for a grant 
in year 3 or 4 (apply for a grant every year throughout) 

o Rough estimate for this is $290,000, based on Nate’s road reconstruction 
cost history and on this year’s reclaim/paving bid for Pleasant Valley Road 

 N. Underhill Station and Park St. 
o These roads are also in need of work, but because they see less 

traffic/slower traffic, they will be delayed until potentially year 3 (FY 21) 
o They will get an overlay at that time. 

Next meeting October 9 at 5 pm to look at and discuss bridges – Mountain, Corbett, N. 
Underhill Station 

Meeting adjourned at 8:15 


